
Underhill Roads Committee 

Meeting No. 4 

9/11/17 

Members present:  Kurt Johnson, Nate Sullivan, Andy Rowe, Mike Weisel, Mike Morin, 
Clarke Elliott 

Meeting convened at 6 pm 

Crack sealing 

 Bids for crack sealing are due tomorrow, 9/12/17 
 Per our earlier road survey, some roads that are good candidates for crack sealing 

have a few areas that are beyond this treatment 
 These spots need to be marked – Mike W. and Kurt will do tomorrow 
 Treatment for these sections will likely be a shim pavement 
 It appears we may have up to $28,000  for repair of these “beyond crack sealing” 

sections 
 We will need to discuss this work with our potential paving contractors (Whitcomb 

and Pike) to see if they are interested in doing it and how much extra it will cost 
 It was agreed that we should approach the crack sealing in the same order of 

priority as we have already assigned to the various roads we surveyed 
o Highest priority are Irish Settlement, Range, Sand Hill, Park and Pleasant 

Valley 

Plan for next several years 

 Agreed River Road is high priority 
o Edges are the worst, we think due to lateral displacement caused by poor 

subbase near the edges 
o Repair plan 

 Excavate 2’ deep on each side, going 2’ beyond and 2’ into the 
existing pavement 

 Replace with new subbase (5” minus and crushed gravel) 
 Reclaim remaining road in between 
 Pave with 4” of new bit. conc.  

o Unlikely to get a grant for Class 2 Road for another 2 to 3 years, so do ½ mile 
per year for the next 2 years (FY 19 and 20) on our own and hope for a grant 
in year 3 or 4 (apply for a grant every year throughout) 

o Rough estimate for this is $290,000, based on Nate’s road reconstruction 
cost history and on this year’s reclaim/paving bid for Pleasant Valley Road 

 N. Underhill Station and Park St. 
o These roads are also in need of work, but because they see less 

traffic/slower traffic, they will be delayed until potentially year 3 (FY 21) 
o They will get an overlay at that time. 

Next meeting October 9 at 5 pm to look at and discuss bridges – Mountain, Corbett, N. 
Underhill Station 

Meeting adjourned at 8:15 


